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ESTIMATE RUN 04/04/2011

ESTIMATE SUMMARY 10:56:23

CONTID: C17407         ESTIMATE NO: 0006 FINL 2005

PCN: 17407-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH119 RESURFACING: JAY RD TO H PERCENT TIME:

PROJECT NO: STA1191-029                   

SH119 RESURFACING: JAY RD TO H

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 04/04/2011 DATE TIME STARTED 09/07/2009

5085 HARLAN ST DATE LET 07/30/2009 DATE WORK BEGAN

 DATE AWARDED 08/17/2009 DATE TIME STOPPED 07/28/2010

 DATE CONTRACT EXECUTED 09/02/2009 DATE ACCEPTED 07/28/2010

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 09/07/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,353,806.44 PARTICIPATING $ $ 10,214.92

AWARD PROJECT AMT: 2,340,714.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 35,110.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.02

10,214.92

10,214.92

45,325.64

$

$

$

$

2,353,806.46

0.00

2,353,806.46

0.00

2,353,806.46

0.00

0.00

2,353,806.46

0.00

AMOUNT DUE 2,353,806.46 45,325.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,325.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 17407-BID    ESTIMATE RUN 04/04/2011

PROJECT: STA1191-029                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:56:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 37,271.000

765.000

202-00240  
 

38,036.000

SY  

1.30000 49,446.8038,036.000

994.50

0010 Sawing Asphalt Material (6 Inch) 187.000

0.000

202-05026  
 

187.000

LF  

5.65000 1,056.55187.000

0.00

0015 Unclassified Excavation (Complete In Place) 91.000

0.000

203-00010  
 

91.000

CY  

18.40000 1,674.4091.000

0.00

0020 Embankment Material (Complete In Place) (Special) 
DELETED FM 105

0.000

0.000

203-00062  
 

0.000

CY  

22.95000 0.000.000

0.00

0025 Blading 17.000

0.000

203-01500  
 

17.000

HOUR

100.90000 1,715.3017.000

0.00

0030 *Erosion Log (12 Inch) 2,960.000

0.000

208-00002  
 

2,960.000

LF  

5.60000 16,576.002,960.000

0.00

0035 *Gravel Bag 85.000

0.000

208-00034  
 

85.000

LF  

3.05000 259.2585.000

0.00

0040 *Vehicle Tracking Pad DELETED FM 105 0.000

0.000

208-00070  
 

0.000

EACH

1,530.00000 0.000.000

0.00

0045 *Removal and Disposal of Sediment (Labor) DELETED FM 
105

0.000

0.000

208-00103  
 

0.000

HOUR

40.80000 0.000.000

0.00

0050 *Removal and Disposal of Sediment (Equipment) DELETED 
FM 105

0.000

0.000

208-00105  
 

0.000

HOUR

91.50000 0.000.000

0.00

0055 *Erosion Control Supervisor 182.500

0.000

208-00205  
 

182.500

HOUR

26.00000 4,745.00182.500

0.00
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PCN: 17407-BID    ESTIMATE RUN 04/04/2011

PROJECT: STA1191-029                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:56:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Adjust Valve Box DELETED FM 105 0.000

0.000

210-04050  
 

0.000

EACH

74.00000 0.000.000

0.00

0065 *Seeding (Native) DELETED FM 105 0.000

0.000

212-00006  
 

0.000

ACRE

397.00000 0.000.000

0.00

0070 *Soil Conditioning DELETED FM 105 0.000

0.000

212-00032  
 

0.000

ACRE

2,550.00000 0.000.000

0.00

0075 *Mulching (Weed Free Hay) DELETED FM 105 0.000

0.000

213-00002  
 

0.000

ACRE

408.00000 0.000.000

0.00

0080 *Mulch Tackifier DELETED FM 105 0.000

0.000

213-00061  
 

0.000

LB  

5.10000 0.000.000

0.00

0082 Herbicide Treatment Herbicide Treatment mcr 68,607.000

-3,567.000

217-00000  
 

65,040.000

SY  

0.14000 9,105.6065,040.000

-499.38

0083 F/A Administrative Compensation (Herbicide Treatment) 
MCR

0.000

505.000

700-70034  
 

505.000

F A 

1.00000 505.00505.000

505.00

0085 Aggregate Base Course (Class 6) DELETED FM 105 0.000

0.000

304-06007  
 

0.000

CY  

43.00000 0.000.000

0.00

0090 *Aggregate Base Course (Class 7) 1,763.000

59.000

304-07005  
 

1,822.000

CY  

10.50000 19,131.001,822.000

619.50

0095 Hot Mix Asphalt (Patching) (Asphalt) 519.930

0.000

403-00720  
 

519.930

TON 

59.85000 31,117.81519.930

0.00

0100 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 38,192.380

-0.180

403-34851  
 

38,192.200

TON 

51.35000 1,961,169.4738,192.200

-9.24



CONTID: C17407         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17407-BID    ESTIMATE RUN 04/04/2011

PROJECT: STA1191-029                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:56:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 Added Item (Dollar)/ Overweight Truck for HMA -320.000

-80.000

900-00006  
 

-400.000

DOL 

1.00000 -400.00-400.000

-80.00

0102 Hot Poured Joint and Crack Sealant MCR 6.400

0.000

408-01000  
 

6.400

TON 

3,925.60000 25,123.846.400

0.00

0103 Sign Panel (Class I) MCR 18.000

0.000

614-00011  
 

18.000

SF  

18.00000 324.0018.000

0.00

0104 Steel Sign Support (2-Inch Round)(Post & Socket) MCR 72.000

0.000

614-01502  
 

72.000

LF  

16.00000 1,152.0072.000

0.00

0105 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

4,040.00000 4,040.001.000

0.00

0110 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

13,000.00000 13,000.001.000

0.00

0115 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,700.00000 3,700.001.000

0.00

0120 *Epoxy Pavement Marking 577.000

0.000

627-00005  
 

577.000

GAL 

47.95000 27,667.15577.000

0.00

0125 *Pavement Marking Paint (Waterborne) 1,412.000

0.000

627-00011  
 

1,412.000

GAL 

21.40000 30,216.801,412.000

0.00

0127 Added Item (Day)/ pavement paint mobilization MCR 3.000

0.000

900-00005  
 

3.000

DAY 

495.00000 1,485.003.000

0.00

0130 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 453.000

0.000

627-30405  
 

453.000

SF  

9.20000 4,167.60453.000

0.00
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PCN: 17407-BID    ESTIMATE RUN 04/04/2011

PROJECT: STA1191-029                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:56:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

336.000

0.000

627-30410  
 

336.000

SF  

6.15000 2,066.40336.000

0.00

0140 *Flagging 1,260.000

13.000

630-00000  
 

1,273.000

HOUR

20.40000 25,969.201,273.000

265.20

0145 *Traffic Control Inspection 29.000

0.000

630-00007  
 

29.000

DAY 

51.00000 1,479.0029.000

0.00

0150 *Traffic Control Management 59.000

3.000

630-00012  
 

62.000

DAY 

398.00000 24,676.0062.000

1,194.00

0155 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

20.000

EACH

15.30000 306.0020.000

0.00

0160 *Construction Traffic Sign (Panel Size B) 79.000

0.000

630-80342  
 

79.000

EACH

41.85000 3,306.1579.000

0.00

0165 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

45.90000 183.604.000

0.00

0170 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

1,530.00000 3,060.002.000

0.00

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3.000

EACH

153.00000 459.003.000

0.00

0180 *Drum Channelizing Device DELETED FM 105 0.000

0.000

630-80360  
 

0.000

EACH

30.60000 0.000.000

0.00

0185 *Traffic Cone 500.000

0.000

630-80380  
 

500.000

EACH

5.10000 2,550.00500.000

0.00
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PCN: 17407-BID    ESTIMATE RUN 04/04/2011

PROJECT: STA1191-029                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:56:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0187 Impact Attenuator (Truck Mounted Attenuator) MCR 52.000

-1.000

630-85041  
 

51.000

DAY 

495.00000 25,245.0051.000

-495.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A Asphalt Pavement Incentive 49,513.620

0.000

700-70012  
 

49,513.620

F A 

1.00000 49,513.6249,513.620

0.00

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A Asphalt Cement Cost Adjustment 6,025.360

6,233.930

700-70019  
 

12,259.290

F A 

1.00000 12,259.2912,259.290

6,233.93

0215 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A On-The-Job Trainee 238.200

19.600

700-70023  
 

257.800

F A 

1.00000 257.80257.800

19.60

0221 Added Item (Dollar)/ OJT Penalty 0.000

-5,133.190

900-00006  
 

-5,133.190

DOL 

1.00000 -5,133.19-5,133.190

-5,133.19

0225 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17407-BID    ESTIMATE RUN 04/04/2011

PROJECT: STA1191-029                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:56:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 Added Item (Dollar)/ WORKING TIME VIOLATION -1,050.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

0245 Added Item (Dollar)/ J Leyva Trucking Lien -6,600.000

6,600.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

6,600.00

CAT 2,352,126.4410,214.922,352,126.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,680.00000 1,680.001.000

0.00

CAT 1,680.000.001,680.00CURRENT AMT0400 $ $ $

$ 2,353,806.4410,214.92$2,353,806.44$CURRENT AMTPROJECT TOTAL


